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OL/NBPO WEEKLY REPORT - PERIOD ENDING 20 JANUARY 1988

1. Progress Reports on Tasks Assigned by or of Interest to Senior
Management: '

The New Building Project Office, OL, is reviewing a new completion
schedule submitted by Centex. This schedule calls for floors one through
six of the South Tower to be completed by 1 April 1988. South Dock, ground
floor, and site work are now scheduled for completion on 30 April 1988.
There_are. some-inconsisteneies—-in-the-schedule-which will-be~brougtit~to-the:
General-Services~-AdminiStTat IS PYGIEEt Managey s at tent tonfor
wms@;:umno

2. Major Events that Have Occurred During the Preceding Week:

Approval was given to the New Building Communications Program
Division, Office of Information Technology, and their subcontractors, to
proceed with conduit replacement and modifications in the New Headquarters
Building. Their specific rerouting request was agreed to by the New
Building Project Office, OL; Facilities Management Division, OL; and
General Services Administration. This will allow around floor telephone
trunkline distribution to be completed.

3. Upcomlng Events:

The main computer for the Building Management System (BMS) is
scheduled to arrive at the New Headquarters Building (NHB) on
20 January 1988. This unit will be the central processor which will
monitor and control utility systems in the NHB. Also co-located with the
BMS processor is the main fire alarm console. This equipment is now on
site and will be installed along with the BMS processor by the Honeywell

Company .

4. Management Activities and Concerns:

The Deputy Chief, New Building Project Office, OL, will be on TDY
for one week in Latin America beginning 25 January 1988.

Chief, New Building Project Office
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